
Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: _SPH Bulk Oxygen System

Agency: _South Peninsula Hospital Reporting Period: _1st Qtr 2006-

Grant #: 06-4-C-4889 Revised Amount of Funds Requested: $97,114.90 (to date).

1. What is the status of the project; include portions completed? The Datascope Patient
Monitoring System has been purchased, delivered and installed. The Oxygen Generator
purchase was reviewed by Kenai Peninsula Borough Purchasing and Capital Projects.
The project plans and specifications are complete. This project was rolled into a larger
Hospital expansion project which is now out to bid.

2. Is the project on schedule; if not, how will this be dealt with? It was detennined
Engineering specifications and the installation site should be reviewed prior to a
purchasing a unit. PDC, Inc was hired and the plans and specifications completed.
Purchase and completion dates have been adjusted accordingly. This project is now part
of the Hospital expansion project which is currently out to bid. A bid will be accepted
and a contract awarded by 15 May 2006. The selected contractor will be instructed to
purchase the unit and installation will take place as a part of the overall expansion
project.

3. Is the project on budget; ifnot, how will this be dealt with? On budget

4. Other comments/problems and solutions: None
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: _SPH BULK OXYGEN SYSTEM

Agency: _South Peninsula Hospital Reporting Period: _1 st Qtr 2006

Grant #: 06-4-C-4889-Revised

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined $499,652.00

2. The total project expenditures as of the end of the most recent quarter $347,152.00

3. The total amount of Denali Commission funds committed to the project $249,615.00

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period $97,115.00

5. The percentage of expenditures to the total budget 69%

6. Project Performance Analysis (use PPA form on page2 of641) See page 2.

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

Oxygen Generator System Installation Engineering ..Completed.
Oxygen Generator Unit Purchase .Project out to Bid.
Oxygen Generator Unit Installation.. ... ..15 Apr 2007.
Patient Monitoring System Upgrade Design. . ... . ... ... .. ... ... . Completed.
Patient Monitoring System Upgrade Installation Completed.
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: _SPH BULK OXYGEN SYSTEM

Agency: _South Peninsula Hospital Reporting Period: _4th Qtr 2005

Amount of Funds Requested $97,115.00Grant #: 06-4-C-4889-Revised

NOTE: Include Denali Commission Grant Funds Only on this form.

Dual 175 HP System $141,500 unknown

Crating and Shipping $4,500 unknown

Oxygen Purity Monitor $6,500 unknown

Patient Monitoring System $97,115 $97,115

Totals: I $249,615
To Date
$97,115

Signature:

Scheduled
I

Actual Work
Completion performed:
Date:

15 Apr 07 Out to Bid

15 Jun 06 None

15 Jun 06 None

15 Dec 05 Completed

Date: April 14, 2006

Print Name and Title: Larry Dallas, Support Services Director

Department of Health and Social Services
Facilities Section

(3) Last Updated 9/29/03


